

Sprints

▼ MA Sprint 1 21 Oct – 22 Oct (2 issues)

000Start sprint...

MA-13 Create database DATABASE

TO DO ▼

MA-1 Login/ Signup page BASIC

TO DO ▼

+ Create issue

▼ MA Sprint 2 23 Oct – 25 Oct (2 issues)

000Start sprint...

MA-2 Search for Mentor/ Mentee BASIC

TO DO ▼

MA-3 Recommend Mentor/ Mentee INTERACTION

TO DO ▼

+ Create issue

▼ MA Sprint 3 26 Oct – 28 Oct (1 issue)

000Start sprint...

MA-4 Personal chats & classrooms INTERACTION

TO DO ▼

+ Create issue

▼ MA Sprint 4 29 Oct – 31 Oct (2 issues)

000Start sprint...

MA-6 Mentee rating INTERACTION

TO DO ▼

MA-5 LinkedIn recommendations & referral INTERACTION

TO DO ▼

+ Create issue

▼

▼ MA Sprint 5 1 Nov – 3 Nov (1 issue)

000Start sprint...

MA-7 Video/ Audio calls

INTERACTION

TO DO ▼

+ Create issue

▼

▼ MA Sprint 6 4 Nov – 8 Nov (2 issues)

000Start sprint...

MA-16 Unit testing

TESTING

TO DO ▼

MA-17 Integrated testing

TESTING

TO DO ▼

+ Create issue

Gantt Chart

